AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of8

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
FM 2007APR25 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
U.S. ARWY TACOM LCMC DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
LESLIE O LEWS (586) 753- 2054 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG. TACOM ARMY. M L WARREN, M  48397- 5000
VEAPON SYSTEM WPN SYS: Kz
EMAI L: LEW SLE@ACOM ARMY. M L SCD A PAS NONE ADP PT HQD337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP, LLC
38500 MOUND ROAD
STERLI NG HEI GHTS, M 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0012
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2003NOV19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If reqwred)
ACRN: AL NET DECREASE: -$82, 40

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
LESLIE O LEWS
LEW SLE@ACOM ARMY. M L (586) 753- 2054

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2007MAY07
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD FM

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON A - SUPPLEMENTAL | NFORMATI ON

PROGRAM  Stryker Family of Vehicles

1. This Mdification FMto Delivery O der 0012 under Requirenments Contract DAAEO7-00-D-M)51 is a bilateral nodification.

2. Pursuant to Section C. 5.8.1 contained in Delivery Order 0001 to the Requirenents Contract, the Government hereby requires the
Contractor to continue to performthe necessary engineering effort as specified in Work Directive 0012-160(R2) entitled, "Steering

Bearing Flange Kit" on a Cost - No Fee basis.

3. The Level of Effort (LOE) manhours and funding for this effort are outlined bel ow

Modi fi cation 90 Modi fication DE This Mdification FM Tot al
Labor Hours 6,211 manhours (1,781 nanhours) (622 nmanhours) 3, 808 manhours
Labor Dol lars $ 571,101.00 ($ 111,811.00) ($ 64, 066. 00) $ 392, 224.00
Material Dollars $ 48, 702. 00 ($ 38,575.00) $ 0.00 $ 10, 127. 00
ODCs $ 0. 00 $ 0. 00 $ 0. 00 $ 7,540. 00
Travel $ 25, 470. 00 ($ 6, 456. 00) ($ 18, 340. 00) $ 674.00
Total s $ 647,079. 00 ($ 154, 108.00) ($ 82, 406. 00) $ 410, 565. 00

4. The Contractor shall subnmit a cost report of the manhours and dollars expended under this work directive in accordance with Contract
Dat a Requirenents List (CDRL) A062 entitled, "Level of Effort Cost Status Report". The cost report shall include nonthly status of
manhours and funds expended in Contractor format. The Contractor shall report costs associated with this work directive as segregabl e
and separate entries on the CDRL A062 submi ssion.

5. As aresult of this nodification:

(a) the contract conpletion date is extended from30 Apr 06 to 15 Jul 07

(b) the labor hours and dollars (Cost - No Fee) funded under CLIN 9007AB are decreased as foll ows:

MANHOURS TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED ANOUNT
Total to Date 14, 569 $  1,447,527.00 $ 0. 00 $ 1, 447, 527. 00
This Modification FM ( 622) ($ 64, 066. 00) $ 0. 00 ($ 64, 066. 00)
Total Labor 13, 947 $ 1,383, 461.00 $ 0.00 $ 1, 383, 461. 00

(c) the travel dollars (Cost - No Fee) funded under CLIN 9007AD are decreased as follows:

TOTAL ESTI MATED COST FI XED FEE TOTAL ESTI MATED AMOUNT
Total to Date $ 382, 123. 00 $ 0. 00 $ 382, 123. 00
Thi's Mdification FM ($ 18, 340. 00) $ 0. 00 ($ 18, 340. 00)
Tot al Labor $ 363, 783. 00 $ 0.00 $ 363, 783. 00

(d) the total amount funded for Delivery Order 0012 is decreased by $ 82, 406. 00.

6. Except as specifically stated above, all other ternms and conditions of Delivery Oder 0012 renmin unchanged and in full force and
effect.

*** END OF NARRATIVE A 0241 ***



Refer ence No. of Document Being Continued Page 3 of 8
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- D ND51/ 0012 MOD/AMD FM
Name of Offeror or Contractor: GM GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9007AB RESERVED - SERVI CE LI NE | TEM ( PAA) 13947 HR $ 1, 383, 461. 00

CLI N CONTRACT TYPE:

Cost Contract
NOUN: FYO5 LABOR NO FEE, DO#0012
PRON AMD: 19

PRON:  X15GX186X1

AVB CD: 31107175005

ACRN:

AL

CLI N 9007AB was established by Mdification 80
dated 11 Feb 2005.
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2005.
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2005.
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CLIN revi
2005.
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dated 27

dated 16
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dated 05

dated 25
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revi sed by Mdification FB 26 Feb

The funding authorized under this CLINis for
the efforts specified in the foll owing Wrk

Directive

S:

Work Directive
Work Directive
Work Directive
Work Directive

DO 0012-113-R3

DO 0012-125

DO 0012-131-R1

DO 0012-131

(

500 manhours
1,773 manhours
420 manhours
119 manhours)




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 00- D-MD51/ 0012 M OD/AMD FM

Page 4 of 8

Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP, LLC

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
Work Directive DO 0012-155 3, 938 manhours
Work Directive DO 0012-160 6,211 manhours
Work Directive DO 0012-160-R1 ( 1,781 manhours)
Work Directive DO 0012-160-R2 ( 622 manhours) *
Work Directive DO 0012-179 750 manhours
Work Directive DO 0012-184 812 manhours
Work Directive DO 0012-184-R1 270 manhours
Work Directive DO 0012-184-R2 445 manhours
Work Directive DO 0012-188 760 manhours
Work Directive DO 0012-197 227 manhours
Work Directive DO 0012-202 974 manhour s
Attachment 007 ($ 9, 842. 00)
0012- 155 ( 554 manhour s)
0012-179 ( 2 manhour s)
0012- 188 ( 55 manhours)
*Added by Modification FM
Level of Effort: 13, 957 manhours
Esti mated Cost: $ 1,383,461.00
Fi xed Fee: $ 0. 00
Esti mated Anount: $ 1, 383, 461. 00

(End of narrative B001)

| nspection and Acceptance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWPL

REL CD QUANTI TY DATE

001 13, 947 15-JUL- 2007
$ 1, 383, 461. 00

9007AD SERVICE LINE | TEM 363, 783. 00

CLI N CONTRACT TYPE:

Cost Contract
NOUN: FYO5 MTL/ TVL/ ODC NO- FEE, DO#12
PRON:  X15GX057X1 PRON AMD: 38 ACRN: AL
AVS CD: 31107175005
CLI N 9007AD was established by Mdification 71
dated 17 Dec 2004.
CLIN revised by Mdification 75 dated 23 Dec
2004.
CLIN revised by Mdification 77 dated 23 Dec
2004.




Refer ence No. of Document Being Continued Page s of 8
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0012 MOD/AMD FM
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

CLIN revised by Mdification 80 dated 17 Feb
2005.
CLIN revised by Mdification 90 dated 02 May
2005.
CLIN revised by Mdification 91 dated 23 May
2005.
CLIN revised by Mdification 95 dated 21 Jun
2005.
CLIN revised by Mdification B4 dated 13 Jul
2005.
CLIN revised by Mdification B6 dated 13 Jul
2005.
CLIN revised by Mdification 98 dated 26 Aug
2005.
CLIN revised by Mdification BF dated 31 Aug
2005
CLIN revised by Mdification BP dated 01 Nov
2005
CLIN revised by Mdification BZ dated 01 Nov
2005
CLIN revised by Mdification BY dated 03 Nov
2005

CLIN revised by Mdification C2 dated 07 Nov
2005
CLIN revi sed by Mdification C5 dated 21 Nov
2005
CLIN revised by Mdification CH dated 21 Dec
2005
CLIN revised by Mdification CL dated 24 Jan
2006
CLIN revised by Mdification CN dated 27 Jan
2006
CLIN revised by Mdification CP dated 27 Jan
2006

CLIN revised by Mdification CX dated 03 Mar
2006.

CLIN revi sed by Mdification DM dated 01 Jun
2006.

CLIN revised by Mdification DE dated 05 Sep
2006.

CLIN revised by Mdification EA dated 25 Sep
2006.

CLIN revised by Mdification EP dated 13 Nov
2006.

CLIN revised by Mdification FD dated 26 Feb
2007.

CLIN |l ast revised by Mdification FC dated 05
Apr 07.

The funding authorized under this CLINis for
the material costs, travel costs, and O her
Direct Costs (ODCs) (no-fee) associated with
the followi ng Work Directives:

Work Directive DO 0012-032-R1l

Work Directive DO 0012-117

Work Directive DO 0012-125

Work Directive DO 0012-131-R1 - ($ 20, 963.00)
Work Directive DO 0012-150-R1L

Work Directive DO 0012-155




Refer ence No. of Document Being Continued Page 6 of 8
CONTlNUAT|ON SHEET P||N/S||N DAAEQO7- 00- D- MD51/ 0012 MOD/AMD FM
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

Work Directive DO 0012-156- R2
Work Directive DO 0012-160
Work Directive DO 0012-160- Rl
Work Directive DO 0012-160- R2*
Work Directive DO 0012-167
Work Directive DO 0012-168
Work Directive DO 0012-169
Work Directive DO 0012-169-R2
Work Directive DO 0012-171
Work Directive DO 0012-177-R1l
Work Directive DO 0012-179
Work Directive DO 0012-182
Work Directive DO 0012-182-R1
Work Directive DO 0012-184
Work Directive DO 0012-184-R1
Work Directive DO 0012-197
Work Directive DO 0012-204
Work Directive DO 0012-204-R1L
Work Directive DO 0012-213- R2*
Attachnment 007 -

*Added by Modification FM

Esti mat ed Cost:

Fi xed Fee:

Esti mated Anount:

(End of narrative B001)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nation

Deliveries or Perfornmance

ACCEPTANCE: Desti nation

($ 16, 234. 00)

$ 363,783.00
$ 0. 00
$ 363,783.00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 15-JUL- 2007

$ 363, 783. 00




Reference No. of Document Being Continued Page 7 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD FM

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
9007AB  X15GX186X1 AL 1 $ 1,447,527.00 $ - 64, 066. 00 $ 1, 383, 461. 00
31107175005 5GXP15
A15P30052RX1
9007AD X15GX057X1 AL 1 $ 382,123.00 $ -18,340. 00 $ 363, 783. 00
31107175005 5GXP15
A15P30052RX1
NET CHANGE $ -82,406. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AL 21 52033000055R5R07P31107125FB  S20113 Wb6HZV $ -82, 406. 00
NET CHANGE $ -82, 406. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 40, 269, 631. 00 $ -82,406. 00 $ 40, 187, 225. 00
ACRN EDI _ ACCOUNTI NG CLASSI FI CATI ON

AL 21 050720330000 S20113 55R5R073110717500525FB 5GXP15S20113 We6HZV



Reference No. of Document Being Continued Page 8 of 8

CONTINUATION SHEET

PIIN/SIIN DAAEO7- 00- D- MD51/ 0012 MOD/AMD FM

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP, LLC

SECTION J - LIST OF ATTACHVENTS

Li st of Nunber
Addenda Title Dat e of Pages Transmitted By

Exhibit FE STEERI NG BEARI NG FLANGE KI T | NSTALLATI ON PACKAGE 19- APR- 2007 001 DATA
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